
5HE-U

Stephen W. Holt
Senior Environmental Engineer
NL Industries, Inc.
Environmental Control Department
P.O. Box 1090
Hightstown, NJ 08520

Dear Mr. Holt:

The purpose of this letter, which will provide written documentation
of the results of the July 20, 1987 phone conversation between the
United States Environmental Protection Agency (U.S. EPA), the Illinois
Environmental Protection Agency (IEPA) and NL Industries, is twofold.
First, U.S. EPA and IEPA hereby approve the revised RI/FS Work Plan
Addendum transmitted to U.S. EPA and IEPA under your July 10, 1987
cover letter.

Second, U.S. EPA and IEPA hereby extend the schedule attached to U.S. EPA's
June 16, 1987 letter to you by one week. This means that NL Industries
shall submit the draft Remedial Investigation Report to U.S. EPA and
IEPA on or before January 26, 1988.

The RI/FS Work Plan Addendum and the above-mentioned deadline for
submission of the draft RI Report are hereby integral and enforceable
elements of the RI/FS Consent Order, subject to the provisions for
dispute resolution set forth therein. With the submission of the
dr^ift 91 Keport, the schedule beginning at subparagraph 14(b)(l) of the
Consent Order will again govern the project.

If you nave any questions concerning this letter, please contact me at
(312) 886-4742.

Sincerely yours,

Brad Bradley, RPM
CERCLA Enforcement Section

cc: Ken Miller, IEPA

bcc: R. Diefenbach
N. Niedergang
J. Cooper, 5HE-12
R. Grimes, ORC
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